
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14573-13-000-0

Estimate Summary By Project

Estimate Number: 0006

01/11/2016

Contract Location: Time Allowed:

I-285/SR 407 IN CLAYTON, DEKALB AND FULTON COUNTIES.

 

Contractor:

SHEETS CONSTRUCTION CO., INC. Date Let:

P. O. BOX 518 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MCDONOUGH GA 30253-0518 Date Work Began:

Phone: (770)957-2843 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

05/17/2013

05/31/2013

07/02/2013

07/08/2013

08/08/2013

00/00/0000

00/00/0000

1151 Days

08/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 78.80

907 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,889,713.00

$4,494,447.95

$4,373,142.20

25.75%

Counties:

Clayton DeKalb Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004204      $5,889,713.00 $4,494,447.95 $4,373,142.20 25.75% $394,593.40

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14573-13-000-0

Estimate Summary By Project

Estimate Number: 0006

01/11/2016

Project Number: M004204      I-285/SR 407 - SIGNING UPGRADES

 

M004204                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,213,256.64 $897,581.92 $315,674.72

Non-Participating $303,314.16 $224,395.48 $78,918.68

Total Earnings $1,516,570.80 $1,121,977.40 $394,593.40

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,516,570.80 $1,121,977.40 $394,593.40

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,516,570.80 $1,121,977.40

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $394,593.40

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14573-13-000-0

Estimate Summary By Project

Estimate Number: 0006

01/11/2016

Project Number M004204      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  4.000 2.000

 16480.000 2.000

 

 

4.000 $32,960.00 $65,920.00

0030 210-0100     GRADING COMPLETE - LS  1.000 .602

 218020.000 .132

M004204

 

.734 $28,778.64 $160,026.68

0035 610-0716     REM CONC MEDIAN BARRIER LF  800.000 232.490

 184.000 212.330

 

 

444.820 $39,068.72 $81,846.88

0040 621-3150     CONCRETE BARRIER, TYPE 26 LF  800.000 232.490

 250.000 212.330

 

 

444.820 $53,082.50 $111,205.00

0084 641-1200     GUARDRAIL, TP W LF  100.000 875.000

 32.750 .000

 

 

875.000 $.00 $28,656.25

0090 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  2.000 7.000

 730.000 .000

 

 

7.000 $.00 $5,110.00

0095 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  2.000 7.000

 2070.000 .000

 

 

7.000 $.00 $14,490.00

0350 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 72480.000 .200

G549; MP 54.9 WB

 

.200 $14,496.00 $14,496.00

0375 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 34940.000 .200

H538; MP 53.8 EB

 

.200 $6,988.00 $6,988.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14573-13-000-0

Estimate Summary By Project

Estimate Number: 0006

01/11/2016

Project Number M004204      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0405 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 52290.000 .400

CCR106; MP 10.6 EB

 

.400 $20,916.00 $20,916.00

0415 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .400

 56320.000 -.400

GR578; MP 57.8 EB

 

.000 $-22,528.00 $0.00

0420 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .200

 58500.000 .200

HR536; MP 53.6 EB

 

.400 $11,700.00 $23,400.00

0430 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .200

 53870.000 -.200

HR579; MP 57.9 EB

 

.000 $-10,774.00 $0.00

0440 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .400

 66640.000 -.400

HR582; MP 58.2 EB

 

.000 $-26,656.00 $0.00

0470 638-1003     STR SUPPORT FOR OVERHEAD SIGN, TP III, STA -LS  1.000 .200

 38390.000 -.200

H591; MP 59.1 EB

 

.000 $-7,678.00 $0.00

0485 638-1003     STR SUPPORT FOR OVERHEAD SIGN, TP III, STA -LS  1.000 .200

 35250.000 -.200

H555; MP 55.5 EB

 

.000 $-7,050.00 $0.00

Category Amount: $133,303.86 $533,054.81

Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1

3001 150-1000     TRAFFIC CONTROL - LS  .000 .395

 888990.000 .046

SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO #2

.441 $40,893.54 $392,044.59



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14573-13-000-0

Estimate Summary By Project

Estimate Number: 0006

01/11/2016

Project Number M004204      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1

3021 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  .000 .000

 115500.000 .200

G555 SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO #2

.200 $23,100.00 $23,100.00

3022 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  .000 .000

 85900.000 .400

G560 SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO #2

.400 $34,360.00 $34,360.00

3023 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  .000 .000

 105200.000 .400

G561 SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO #2

.400 $42,080.00 $42,080.00

3032 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  .000 .000

 84600.000 .400

HR579, MP 57.9 EB SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO #2

.400 $33,840.00 $33,840.00

3034 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  .000 .000

 77920.000 .400

HR582, MP 58.2 EB SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO #2

.400 $31,168.00 $31,168.00

3035 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  .000 .000

 87750.000 .400

GR578, MP 57.8 EB SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO #2

.400 $35,100.00 $35,100.00

3037 638-1003     STR SUPPORT FOR OVERHEAD SIGN, TP III, STA -LS  .000 .000

 55300.000 .200

H591, MP 59.1 EB SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO #2

.200 $11,060.00 $11,060.00

3038 638-1003     STR SUPPORT FOR OVERHEAD SIGN, TP III, STA -LS  .000 .000

 48440.000 .200

H555, MP 55.5 EB SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO #2

.200 $9,688.00 $9,688.00

Category Amount: $261,289.54 $612,440.59

Project Total Amount: $394,593.40 $1,516,570.80


